

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
9/13 1.	Brainstorming Game Ideas	3 hours	A.S. A.G.	Brainstormed Games to reimagine, came up a few and shot them down slow by slow for personal and functional reasons
9/15 2.	Making a plot and Narrowing down Ideas	2 hours	A.S. J.P.	Decided to work on figuring out what Adeel needed to design and what ideas should be transferred. Laid out level plots and progression. Then had it confirmed by the team
9/16 3.	Designing background	2 hours and 15 minutes	A.S. A.G.	Designed the main background for the game
10/11 4.	Fixing Shaders	4 hours	A.S.	The Shaders were making the terrain look linear, fell into a rabbit hole and lost track of time
10/19 5.	Design Day - night cycle	4 hours and 30 minutes	A.S.	Not even a joke, took too much time debugging and cycling through solutions on solutions,
11/5 6.	GUI Additions	1 hour	A.S. J.P.	Added some parts to the user's interface in-game, though not full additions, a base layout was added

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/9 1.	Merged branch and fixed cycle parameters	30 minutes	A.S.	Fixed certain parameters for the day-night cycle to make it more eye appealing
11/11 2.	Laid out programming map for 1st part	20 minutes	A.S.	Laid out what I needed to work on for the 1st part linearly, always nice
11/15 3.	Update Camera Controller	1 hour	A.S. A.G.	To make it more like retro games, that had pitch locked, we've added a hard lock on the pitch.
11/17 4.	Added particle indicators	2 hours	A.S.	This is the main gameplay mechanic of the first part. Added the model files required for said functionality
11/18 5.	Plot function	3 hours	A.S.	Main function for plot checks made and made location for scripting the plot
11/20 6.	Fixing bugs	2 hours	A.S. J.P.	The plot function had a big bug that wouldn't check conditions right, and we still didn't fix it

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/22 1.	Continued Debugging	1 hour	A.S. A.G.	Informed rest of team of current bug, continued working on it but still couldn't figure it out
11/26 2.	Fixed Bug	3 hours	A.S.	Finally fixed the main bug that stumped us for a while
11/27 3.	Setup 1st level	2 hours	A.S. J.P.	We setup the gameplay for the first of the game, including a transponder to instruct the player
12/11 4.	Added Player HUD	1 hour	A.S.	Hull bar and power bar. Whatever the player would need to know.
12/18 5.	Designed Player model	2 hours	A.S. A.G. J.P.	Designed the rover model that represents the player
12/23 6.	Add a 2nd person Camera	2 hours	A.S.	Added a 2nd person point of view to the player's HUD, for added effect.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/25 1.	Created Europa model	1 hour	A.S.	Created a Europa model for the beginning cut scene
12/26 2.	Beginning Scene	2 hours	A.S.	Scripted the entire beginning cut scene, added it into the game, and worked out any remaining bugs.
1/2 3.	Designing first level	1 hour	A.S.	Designed the first level, including problems, controls, research locations, and instructions.
1/6 4.	Finished 1st level	1 hour	A.S. A.G.	Completed 1st level and fixed any remaining bugs, also created the tutorial for the player.
1/8 5.	Refactor HUD	30 minutes	A.S.	Reimplemented HUD functions and bars, for better usage and functionality
1/13 6.	Title	20 minutes	A.S. A.G. J.P.	We decided on the title of the game, Doomed to Europa

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/14 1.	Storyboard	30 minutes	J.P. A.G.	Started on Storyboard.
1/18 2.	Overall update	2 hours	A.S. A.G. J.P.	Made boss fight animation, font update and worked on the storyboard.
1/19 3.	Transitions and debugging	1 hour	A.S. A.G.	Worked on the transition from the first level to the next, evidently created more bugs so within this time also riddled them out.
1/20 4.	Created Enemy Controller	3 hours	A.S. A.G. J.P.	Made an enemy controller for the 3rd level and added the first enemy's model, worked on the story board; completing half of the panels.
1/21 5.	Finished 3rd level	2 hours	A.S. J.P.	Created all 3rd level models and implemented them, as well as finishing a few more panels
1/22 6.	Added WASM linker	2 hours	A.S.	Added WASM linker for the game to be converted to a website-embeddable format

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/23 1.	Continued on converting and drawing up storyboard	2 hours	A.S. J.P. A.G.	Worked on converting the game; but is still failing. Continued on panels for the storyboard.
1/24 2.	Finish converting and storyboard	2 hours	A.S. J.P. A.G.	Game has successfully been converted to Web GL form and storyboard has been completed.
1/25 3.	Hosting	3 hours	A.S. A.G.	Upload files to our Amazon EC2 and pointed it to our domain to begin hosting.
1/26 4.	SSL certification	2 hours	A.S.	Worked over the phone and in our EC2 to get SSL certification for our domain
5.				
6.				