

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
9/13 1.	Brainstorming Game Ideas	6pm - 9pm 3 hours	A.S. A.G.	Brainstormed Games to reimagine, came up a few and shot them down slow by slow for personal and functional reasons
9/15 2.	Making a plot and Narrowing down Ideas	8pm-10pm 2 hours	A.S.	Decided to work on figuring out what Adeel needed to design and what ideas should be transferred. Laid out level plots and progression. Then had it confirmed by the team
9/16 3.	Designing background	7:45pm- 10pm 2 hours and 15 minutes	A.S. A.G.	Designed the main background for the game
10/11 4.	Fixing Shaders	8pm - 4am 8 hours	A.S.	The Shaders were making the terrain look linear, fell into a rabbit hole and lost track of time
10/19 5.	Design Day - night cycle	2pm -10:30pm 8 hours and 30 minutes	A.S	Not even a joke, took too much time debugging and cycling through solutions on solutions,
11/5 6.	GUI Additions	5pm - 6pm 1 hour	A.S. J.P.	Added some parts to the user's interface in-game, though not full additions, a base layout was added

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/9 1.	Brainstorming Game Ideas	6pm - 9pm 3 hours	A.S. A.G.	Brainstormed Games to reimagine, came up a few and shot them down slow by slow for personal and functional reasons
11/11 2.	Making a plot and Narrowing down Ideas	8pm-10pm 2 hours	A.S.	Decided to work on figuring out what Adeel needed to design and what ideas should be transferred. Laid out level plots and progression. Then had it confirmed by the team
11/15 3.	Designing background	7:45pm- 10pm 2 hours and 15 minutes	A.S. A.G.	Designed the main background for the game
11/17 4.	Fixing Shaders	8pm - 4am 8 hours	A.S.	The Shaders were making the terrain look linear, fell into a rabbit hole and lost track of time
11/19 5.	Design Day - night cycle	2pm -10:30pm 8 hours and 30 minutes	A.S	Not even a joke, took too much time debugging and cycling through solutions on solutions,
11/22 6.	GUI Additions	5pm - 6pm 1 hour	A.S. J.P.	Added some parts to the user's interface in-game, though not full additions, a base layout was added